

PC3 USES INEIGHT SCHEDULE TO REDUCE RISK ON MULTI-BILLION-DOLLAR WATER PROJECTS

Projects Controls Cubed (PC3) is a California-based project controls services provider for multi-billion-dollar construction projects, primarily large-scale water and water treatment facilities.

THE CHALLENGE

With several West Coast-based mega projects in the works, including the \$3 billion Sites Reservoir Water Program in the Sacramento Valley, PC3 needed a reliable and effective solution to reduce cost and schedule risk on each project—and do so in a virtual environment. From an ongoing perspective, PC3 also wanted to use historical project data to inform future projects and needed a trusted vendor-partner that could provide a full suite of technology with the scale and built-in intelligence necessary to support their growing number of megaprojects.

THE SOLUTION

PC3 chose InEight Schedule – a planning, scheduling, and risk solution – to keep large-scale projects running on a streamlined and timely basis, while mitigating risks along the way. By using the solution’s dedicated Knowledge Library, PC3 has also been able to store historical project data to better guide future projects, capturing team members’ experiences and knowledge in a single digitized database—all of which enables PC3 to “punch above their weight” when it comes to instilling confidence among their mega-project clients.

THE OUTCOME

PC3 continues to win the trust and confidence of mega project clients without dramatically increasing labor and travel costs. By leveraging InEight Schedule to manage planning, scheduling and risk, PC3 has streamlined internal workflows and is using its Knowledge Library to build a vast database of experience and project data – all of which will help PC3 manage future projects even more effectively and predictably. And since Schedule brings the power of artificial intelligence (AI), PC3 is even better equipped to reduce costs and avoid schedule overruns.

Using InEight Schedule, PC3 handles their billion-dollar megaprojects with ease, while streamlining their mitigation planning process. PC3’s adoption of the virtual environment was especially valuable when COVID-19 safety protocols limited onsite access. Their investment continues to pay off as they grow their business and their opportunity for future success.



Industry

Water Treatment

Location

California

Solution

InEight Schedule

“We used to have to start over from scratch every single time. Now with the AI capabilities of InEight Schedule, we’re able to take what we’ve learned in the past and apply it to our new programs and projects. The more we do that, the better we’re going to be.”

*Jeff Campbell,
Director of Scheduling, PC3*

Learn more about InEight
at www.ineight.com