

REPLACE PROJECT SURPRISES WITH PROJECT CONTROL

PROJECT COST MANAGEMENT


Say goodbye to project surprises with transparency and predictability that give you results you can count on.

In today's market, project-driven companies succeed by developing accurate estimates that capture all the moving parts of a project and controlling the budget to deliver a realistic forecast for all stakeholders. However, most project management solutions are disconnected, making it difficult to capture, analyze and trust the information. Until now.

InEight's project cost management solutions, InEight® Estimate and InEight Control, set the standard for accuracy, performance and multiuser collaboration. With InEight Estimate and InEight Control, it's possible to combine estimating, benchmarking, budget management, performance and forecasting to confidently gain control of your projects.

Constructively influence project certainty

InEight Estimate and InEight Control provide you with deep insights into project cost performance. Using standardized and integrated information, you have the data needed to bring projects in on time and under budget. You also can rely on the knowledge gained from past projects to improve operational efficiencies, reduce risks and continually drive toward project certainty.





Provides you with the tools to quickly and accurately estimate project costs, giving you the best chance of winning the work at a favorable bid price and the insight to know if the job can be built for the estimated costs.

- Confidently create conceptual, top-down or detailed, bottom-up construction estimates that include assemblies, crews and production rates
- Standardize estimating processes using templates, cost libraries, third-party cost databases and more
- Import quantities from on-screen take-off systems and 3D design systems, and link estimates with schedules for bidirectional cost-schedule integration
- Track and compare quotes, conditions and scope sheets from subcontractors and suppliers
- Leverage knowledge learned from past projects to benchmark current estimated costs and productivity rates



Enables teams to take immediate corrective actions to keep projects on time and within budget by bringing together critical budget, as-built and forecast data related to costs, man-hours and productivity.

- Manage budget versions, moves and contract changes as the project evolves
- Calculate earned values and other plan-versus-actual metrics to track project progress
- Compare multiple forecast versions
- Track the full audit trail of changes to illustrate cost and schedule impacts
- Use financial periods to synchronize budgets, forecasts and actuals with ERP systems



The precision we get from InEight provides the confidence we need. In today's competitive market, there's no room for errors in our estimates.”

HUNTER CONTRACTING, CO.

InEight builds construction project management software that enables you to overcome your greatest project challenges. Our solutions span the entire project life cycle from design to estimate and from field execution to turnover and asset management. They provide the real-time information and insights you need to minimize risks, improve operational efficiency, control project costs, make educated decisions, and collaborate easily with all project stakeholders.



InEight solutions make it easy to build project confidence.

Visit ineight.com to learn more about solutions for your project challenges.