
THE CHALLENGE
To help it invest capital in the 
optimal exploration opportunities, 
the Norwegian oil and gas company 
aimed to build realistic schedules for 
offshore oil and gas development 
projects faster, more accurately 
and with fewer iterations.

THE SOLUTION
With InEight Planning, Scheduling 
& Risk, the company takes the 
guesswork out of project planning 
using critical path method (CPM) 
scheduling methodologies and AI-
powered benchmarking. By surfacing 
relevant suggestions to planners, 
the solution allows the company to 
create more complete schedules 
earlier in the project lifecycle.

THE OUTCOME 
Today, the solution allows the 
company’s internal and external 
stakeholders to review and respond 
to scheduling elements online, saving 
time in the consensus-building process. 
The company can also integrate 
historical data into new schedules, 
helping to ensure that each subsequent 
plan is more accurate than the last.​

Designed for ease-of-use and offering 
powerful data visualization capabilities, 
InEight Planning, Scheduling & Risk 
makes it virtually effortless for the 
company to digitize project assets 
and see them in relation to other 
assets. Crucially, insights from InEight 
give the company greater confidence 
in possible schedule outcomes 
at an early stage in the planning 
process—helping to mitigate risk.

Industry
Oil, Gas and Chemical​

Location
EMEA, Norway

Solution
Planning, Scheduling & Risk 

Learn more about InEight  
at www.ineight.com

PROVEN PROJECT CERTAINTY.

NORWEGIAN OIL AND GAS COMPANY REDUCES 
RISK WITH AI-POWERED SCHEDULING
With exploration, development and production activities focused on the Norwegian 
continental shelf, this oil and gas company is one of the largest independent businesses 
in its sector.​

S U C C E S S  ST O R Y

InEight will enable us 
to bring more projects 
through the decision 
process, as we will have 
much more confidence 
in possible schedule 
outcomes at an early 
stage. We see InEight 
as a key component of 
our strategy to improve 
planning and execution.

Planning manager,   
Norwegian oil and gas company


